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DESIGN

Division of State Architect

Bid/Award Contract

CONSTRUCTION (15 months)
commissioning
licensing

move to Hintil Kuu CDC
June 1st - June 3rd move back to Laurel CDC

2021 2022 2023

Permit to build 
approved by State 

Architect
on March 4th


